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ABSTRACT 
Suboptimal information sharing is a key a factor that negatively impacts the construction 
sector’s massive productivity gap when compared to other sectors of the economy. This is 
due to management difficulties, supply chain issues and rework. Building Information 
Modeling has been shown to improve dissemination of information but has not yet been 
exploited to its full potential. In this paper, we propose a new notation for visualizing project 
information in a BIM context. It is inspired by music and dance notation, and is designed to 
overcome current limitations that may cause the technology’s limited use during the 
construction phase. A proof of concept was implemented and tested in an experiment with 
stakeholders. The use of the proposed BIM notations appeared to make access to and 
interpretation of available data more effective and resulted in more correct responses. 
INTRODUCTION 
Construction projects are frequently characterized by cost overruns, schedule delays and poor 
quality of work. The existence of these problems is reflected in poor productivity numbers for the 
industry (Teicholz 2013). Productivity, or productive time, is defined as the successful conversion 
of production factors (labor, material and equipment) into product (facilities or structures). Single 
Factor Productivity is typically used in construction and uses “labor” as the driving cost factor to 
determine the ratio against work in place or “earned value” (Weber & Lippiatt 1983; van Beveren 
2012). The equation that is used throughout this paper when discussing productivity of supervisors 
and engineers is: 
Equation 1:       𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆𝑆 𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹𝐹 𝑃𝑃𝐹𝐹𝐹𝐹𝑃𝑃𝑃𝑃𝐹𝐹𝐹𝐹𝑆𝑆𝑃𝑃𝑆𝑆𝐹𝐹𝑃𝑃 𝑆𝑆𝑆𝑆 𝐶𝐶𝐹𝐹𝑆𝑆𝐶𝐶𝐹𝐹𝐹𝐹𝑃𝑃𝐹𝐹𝐹𝐹𝑆𝑆𝐹𝐹𝑆𝑆 =  𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂𝑂
𝐼𝐼𝐼𝐼𝑂𝑂𝑂𝑂𝑂𝑂
=  𝐼𝐼𝐼𝐼𝐼𝐼𝑂𝑂𝐼𝐼𝐼𝐼𝐼𝐼𝐼𝐼𝐼𝐼 𝑄𝑄𝑂𝑂𝐼𝐼𝐼𝐼𝑂𝑂𝑄𝑄𝑂𝑂𝑄𝑄
𝐿𝐿𝐼𝐼𝐿𝐿𝐿𝐿𝑂𝑂𝐿𝐿 𝐻𝐻𝐿𝐿𝑂𝑂𝐿𝐿𝐼𝐼
 
Productivity problems are caused by inefficient use of time. Previous research contains evidence 
for the existence of a variety of issues related to inefficiencies in the industry. Horman & Kenley 
(2005) found that 49.6% of activities performed on projects are wasteful and Picard’s analysis 
(2004) establishes that average productive use of time ranges between 40% and 60%. Josephson 
et. al. (2002) found that the average cost of rework was 4.4% of reviewed project value and that 
the time to correct this rework was 7.1% of the total work time. Rework was 26% design related 
and 25% due to management’s misunderstanding of project data. Baloyi & Bekker (2011) describe 
delays caused by design changes, slow decision making and poor information dissemination. 
Vrijhoef & Koskela (2000) analyzed supply chains and discovered cost increases of 40% to 250% 
of the purchase price to remedy extra work due to incomplete information. Inaccurate and 
incomplete communication of project data appears to have a considerable impact on productivity. 
 
Figure 1 - Impact of Suboptimal Dissemination of Project Data 
A cause of the information dissemination problem is that inputs are often not ready for immediate 
consumption. Disconnected documents, drawings and other files (“data”) first have to be combined 
into a “mental model” (a visualization of the end result) to make them comprehensible and 
actionable, resulting in significant processing times during which workers and suppliers end up 
waiting for instructions. Furthermore, due to the variety of stakeholders involved, multiple 
interpretations exist. Because of the preference for individuals’ own personal models, (Ragni & 
Knauff 2013), decision makers tend to ignore interpretations of other stakeholders. The result is 
waste of management time, miscommunication, project execution problems and, consequently, 
lower productivity. Construction firms have adopted a variety of tools and methods in an attempt 
to improve data sharing on projects. Building Information Modeling (BIM), project and document 
management software, 4D simulations and visualization tools are in use throughout the industry. 
New methods such as lean production management and (advanced) work package management 
are being introduced with varying levels of success, but finding and using data inputs for a scope 
of work is a time-consuming activity that remains largely unsolved. BIM could provide context to 
limit the interpretation effort. However, BIM use currently focuses on coordination of design and 
engineering inputs. Data enclosed in BIM elements remains mostly unused during construction. 
4D BIM visualizes construction planning data but requires significant amounts of non-productive 
time for linking of 3D geometry to tasks. Adopted tools are deployed to solve specific business 
problems but fail to address the issue of disconnected data. 
STATE OF RESEARCH 
Previous research proposes improvements in scheduling, work planning and use of BIM. Gantt 
Bar Charts, Critical Path Method (CPM) and Program Evaluation Review Technique (PERT) 
scheduling methods and software are commonly used for construction planning, but many projects 
are delayed upon completion. Effective time control is inhibited by design changes, project risk, 
complexity of works and non-performance of subcontractors. Potential improvements focus on 
collaboration or work readiness and not on scheduling techniques (Olawale & Sun 2010). The Last 
Planner System (LPS) is an implementation of “lean thinking” in construction and aims to address 
the schedule reliability problem by moving the responsibility for planning to those who are 
responsible for performing the work (Ballard & Tommelein 2016). The goal of “Takt Time 
Planning” is to synchronize production processes (Frandson & Tommelein 2014). To improve 
productivity through implementation of LPS or Takt time planning, availability of task-specific 
information (readily consumable data in context) is key. The Construction Productivity Handbook 
(Construction Industry Institute 2014) defines “Advanced Work Packages”, with an emphasis on 
availability and status information. Modelling of work spaces and detection of time-space 
conflicts, as proposed by Akinci (2002) and developed by Kassem, Dawood and Chavada (2015) 
appears to be a more feasible solution for 4D BIM, but still involves additional work in a software 
tool, which is a barrier for adoption. Due to the extra work that is not owned by traditional project 
team members, adoption of 4D BIM remains relatively low. Gledson and Greenwood (2016) found 
that UK contractors mostly use 4D BIM to present the planned approach to their customers to win 
work. 
Previous research describes how BIM can complement lean production practices. However, 
current BIM tools lack the ability to communicate planned work, required inputs, risk and 
constraints (other than space allocations) to workers onsite. Reviewed studies have not proposed 
or tested methods for including this information. 4D BIM simulations typically visualize “as 
planned” conditions and are not updated with current status. While researchers propose including 
more construction data, implementations are not described beyond concept and anticipated value. 
Therefore, work readiness status, as proposed in research describing Last Planner System and Takt 
time planning, is not available within the BIM context. As a consequence, what is currently 
presented through BIM is limited to simulations of the construction sequence and model elements 
that represent the end state of the project. Construction process information continues to reside in 
a variety of planning tools outside BIM. 
The need to share detailed process information to accomplish a defined common goal is not unique 
to construction. In the tech industry, status information is often shared through schema techniques 
such as RACI (Rosser et al. 2014) and in tools such as Kanban and Scrum (Lei et al. 2017). In 
music and dance, a rich set of information is made available to members of the orchestra or dance 
ensemble through a notation system that places a well-defined set of symbols on a staff that 
represents time (Hutchinson Guest 1990; Wilke et al. 2005; McLachlan et al. 2010). The conductor 
reinforces the timeline by guiding the orchestra or ensemble through a pace (marked by the music’s 
beat), which can be followed along on corresponding sheet music. Similar to music, construction 
has the concept of contributing parties and a “beat” in the form of planned weekly output, which 
sets the pace for a project. However, a notation system that can be referenced by stakeholders for 
status and pace-setting does not yet exist. 
PROPOSED SOLUTION 
Addressing the currently existing gap between BIM tools and desired support for decision making 
to improve productivity requires a solution that facilitates access to project data in a BIM context. 
Users of current solutions have to navigate 3D models and select individual elements in current 
BIM tools to access data. Results are presented as properties of selected elements. However, 
supervisors and engineers make decisions based on data that is related to multiple elements that 
are typically associated with a location or a task. Therefore, a new solution is needed to provide 
access to a summary of relevant data in a specific location or for a specific task. Requirements for 
the proposed solution are: 
Requirement A: automated association of BIM elements with project data for locations 
and tasks.  
Requirement B: automated location, project phase and role assessment to determine what 
data should be presented to supervisors and engineers.  
Requirement C: a notation for BIM that summarizes and communicates data relevant for 
current locations and tasks.  
The proposed solution combines the lean production concept of “make ready” work with BIM. 
Lean’s “make ready” work requires that project teams ensure availability of all needed inputs for 
a unit of work before the planned start of the work. The focus of the research was on solution 
requirement C and resulted in a new BIM notation that is inspired by qualities of music and dance 
notation. Music and dance notations present “note” and “movement” symbols on a timeline that 
uses markers for “meter” (or “beat”), which allows musicians and dancers to read notations by 
following along with the beat in performed music. The approach of markers for main units on a 
timeline is adopted for the BIM notation. However, contrary to music and dance, the BIM notation 
uses a logarithmic time scale with days, weeks and months as construction’s equivalent to music’s 
beat because project teams work towards weekly, monthly and annual delivery milestones. A non-
linear time scale is chosen to enable status updates and forecasts beyond the current week and to 
provide input for longer term preparation work. The notation presents status information for 
contract documents, design, schedule, material deliveries and QA checklists: key aspects that were 
chosen after analysis of a completed project’s management data. Aspects are placed on a horizontal 
“staff” similar to music notation and are assigned a dedicated “lane” similar to dance notation. 
Colored symbols for selected aspects indicate current and forecasted status and potential 
downstream impact of risk to allow for review of readiness when preparing for scheduled work in 
a location. The notations present a summary of relevant data associated with the collection of BIM 
elements in a location to eliminate the need to examine individual elements.  
  
Figure 2 - Proposed BIM notation, inspired by music and dance notation (left) and proof of 
concept implementation in BIM tool (right). The “staff” is used for 5 key aspects for 
successful completion of work: contract documents, design, schedule, material deliveries 
and QA checklists.  
METHODOLOGY 
The value of the proposed solution for requirement C was tested in an experiment in which 
response time and accuracy for a series of ten questions was measured for individual participants. 
Designed questions were asked from subcontractor perspective and were related to status of 
ongoing or planned work. Answering the questions required use of available project data to 
determine whether issues existed that could impact the start of planned work. The questions were 
defined based on a set of real project data with input from one of its stakeholders. A proof of 
concept was implemented to test the value of the proposed solution by creating static 3D models 
in a BIM tool for a series of panels that contained the BIM notation. These panels were then placed 
in predefined BIM views. The BIM views were created to provide context for defined questions. 
Fifteen Project engineers, superintendents and project managers from 2 general contractors in the 
Denver, CO area were invited to participate in the experiment. Participants were assigned to an 
experiment group or a control group based on availability. Two sessions with the experiment group 
and two sessions with the control group were held. Participants in the control group were asked to 
answer the questions using the traditional set of inputs consisting of spreadsheets, documents, 
drawings and non-annotated BIM views. The experiment group also had access to the proof of 
concept notations in the BIM views. Questions, as well as the set of project data, were made 
available to the participants through an experiment website. The questions were embedded in the 
website as a questionnaire and data was automatically collected in a linked spreadsheet. For timing 
information, the participants were asked to specify the time when they started to work on a question 
in the form. Timing information was used to determine response times, average response time per 
participant and average response time per group. Responses were reviewed and scored for 
accuracy and completeness. The hypothesis was that input for decision making by supervisors and 
engineers could be improved with the introduction of the proposed BIM notations by making 
targeted, comprehensive data available in a BIM context.  The assumption was that this would 
result in less time spent searching for data inputs and more accurate responses.  
RESULTS 
On average, participants with access to the proposed solution did better: 5 correct answers 
compared to 3 for participants who were asked to answer the same questions without the BIM 
notations. The average number of correctly answered questions in control group and experiment 
group was similar for company 1 and company 2. The results indicate that the hypothesis related 
to the presumed ability to answer questions more accurately with the support of the proposed 
solution could be confirmed within the context of this experiment.  
 
Graph 1 - Number of correct answers in control group and experiment group. 
The hypothesis assumed that the time required to respond to questions would be shorter with access 
to proposed BIM notation tool. However, results showed that the opposite was true in the 
experiment. Participants in control groups needed less time per question than participants in 
experiment groups. The fact that more time was needed with the notations indicates a learning 
curve or usability issues. Seniority of participants played a role in the amount of time needed to 
complete responses. Senior project managers needed the least amount of time to respond in the 
control group but needed the most time in the experiment group. Project and field engineers, 
participants with less experience, needed more time in the control group and less in the experiment 
group. 
 
Graph 2 - Average response time in control group and experiment group. 
Seniority is therefore seems to be a key factor in the ability to make decisions based on provided 
data. Review of the different results between the groups with and without access to the BIM 
notations resulted in a finding that less experienced personnel (with role descriptions project 
engineer, office engineer and field engineer) benefited more from available BIM notations than 
experienced participants. This notion of seniority having an impact on the utility of the BIM 
notations was analyzed further by assigning each of the participants a “seniority score”, ranging 
from 1 to 3, with a score of 1 representing the least experienced.  
 
Graph 3 - Average number of correct answers by seniority. 
The graph on the left shows a comparison between correct answers by all participants in 
control and experiment groups, the graph on the right shows how the difference in number 
of correct answers is larger for participants with lower seniority. 
CONCLUSIONS 
The number of correct answers increased for the experiment group. Proposed BIM notations may 
therefore have the potential to address the problem of multiple interpretations of distributed sets 
of data. As reported by Ragni (2013), individual interpretation of data sets leads to multiple mental 
models and conflicts between stakeholders due to a preference for their own interpretation or 
mental model. By bringing all relevant data for an element or a location together, a “systems 
engineering view” (Piaszczyk 2011) for construction could be created as a potential Lean support 
tool (Sacks et al. 2010). If the usability barrier for senior personnel of proposed solution can be 
eliminated with suggested improvements, the use of spatially organized information for “make 
ready” work may be help address current limited adoption of BIM by field personnel (Bryde et al. 
2013; Lather 2016; Eadie et al. 2013).  
Experiment results indicate that use of BIM technology with proposed solution was more 
beneficial for participants with fewer years of experience in the industry. However, these 
participants may have had more experience with the use of 3D models for design coordination 
purposes in their jobs. The results may also imply that it is difficult for supervisors and engineers 
who lack experience with BIM to access and consume data through the context of a 3D model.  
A significant share of experienced supervisors in the construction industry will retire in the next 
decade. Results from this research show that experience was a key factor in participants’ ability to 
make decisions based on disconnected data inputs. Experienced supervisors have skills to 
recognize and utilize important data in large sets, a skill that less senior personnel do not yet 
possess. Empowering the next generation of supervisors and engineers with better, more 
comprehensive inputs is therefore becoming urgent. Use of data in context through BIM notations 
appeared to have the most positive impact on least senior participants in the experiment and has 
the potential to enable younger people to manage jobs with less experience. 
Further experiments and data collection with larger and more diverse groups will be needed to 
improve the reliability of experiment results. Calculated confidence intervals show overlaps in 
obtained experiment results, in particular in the analysis of seniority impact. More testing between 
groups with differing seniority will have to provide better evidence of the difference in benefit 
between less and more senior participants. Suggested improvements should be included in 
continued research, as well as support for requirements A (automated association of data) and B 
(automated assessment of location, role and project phase).  
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